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Lakeshore Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/005-01-2004   
New Facility

$58,500,000.00 JV Cockrill Design & Planning / Lindsa Doug Freeman
n/a$0.00 Design Started - Program Verifica

ON HOLD
11/07/07:  No funding available

New Construction

344/005-01-2006   
Essential Maintenance

$335,000.00 Engineering Services Group, Inc. Brewer Evans
New CA East TN$286,000.00 Construction Document Phase 4/23/07:  Program approved, NTP to combined 

SDP/DDP authorized
8/02/07: DDP approved, NTP to CDP authorized.
10/01/07:  CDP submittal received and currently in 
review process for obtaining bid date
11/02/2007: CDP approved, NTP to bid date authorized

Renovation

2 Projects ( Total Budgeted Cost of Projects )$58,835,000.00

Memphis Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/013-01-2005-03
New Facility

$32,057,960.00 Turner Universal
Turner Universal

Doug Freeman
Ron Sabelhaus$25,111,150.00 Substantially Complete

New Construction

1 Project ( Total Budgeted Cost of Projects )$32,057,960.00

Middle Tenn Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/001-03-2007   
Security Video System Upgrade

$180,000.00 James F. Scalf & Associates Doug Freeman
$143,000.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

Renovation

344/001-02-2007   
Carpet Replacement

$195,000.00 Pitts & Associates Architects Doug Freeman
$165,000.00 Design Started - Program Verifica 10/11/07: Designer Agreement executed

Renovation

2 Projects ( Total Budgeted Cost of Projects )$375,000.00
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Moccasin Bend Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/009-01-2007   
Upgrade Three Elevators

$330,000.00 Engineering Consultants Services, Inc. Brewer Evans
New CA East TN$275,000.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

Renovation

344/009-01-2006   
Central Dietary Update

$2,575,000.00 Cope Associates, Inc. Stephanie Johnston
New CA East TN$2,200,000.00 Construction Document Phase 11/06/07: SDP/DDP approved, NTP to CDP authorized

Renovation

344/009-02-2006   
Reroof Winston Building

$355,000.00 Charles King & Associates, Inc. Valerie Law
Tim Shelton$308,000.00 Bidding Phase

Processing Contract
Bid date 11/01/07

Re-roof

344/009-01-2001-01
Remove Hazardous Materials

$87,324.00 David R. Barlew Architects
Environmental Abatement, Inc.

Bob Qualey
Tim Shelton$77,324.00 Active Construction

Hazardous Material

344/009-01-2001   
Renovate 6 Patient Wings

$6,800,000.00 David R. Barlew Architects
McBrayer Construction Co.,Inc.

Doug Freeman
Tim Shelton$5,940,238.00 Active Construction

Renovation

5 Projects ( Total Budgeted Cost of Projects )$10,147,324.00

Western Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/015-01-2006   
Essential Maintenance

$260,000.00 Allen & Hoshall, Inc Brewer Evans
Matthew McDivitt$220,000.00 Design Development Phase 9/10/07: Program approved, NTP to SDP authorized

Renovation

344/015-02-2004   
New Facility

$58,500,000.00 JV Hnedak Bobo/Looney Ricks Kiss Doug Freeman
Ron Sabelhaus$0.00 Construction Document Phase 9/11/07: SDP approved, NTP to DDP authorized

New Construction

344/015-01-2003   
Essential Maintenance

$1,467,000.00 Allen & Hoshall, Inc
CS3, Incorporated

Bob Qualey
Ron Sabelhaus$1,352,441.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/19/07

Renovation

3 Projects ( Total Budgeted Cost of Projects )$60,227,000.00

$161,642,284.00Department Totals:  Projects  Valued  at13 ( Total Budgeted Cost of Projects )
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